Architectural and Engineering Services
Project Status Report

IN PROCESS, On-Complex

FY11: As of 2/2/2011

A B C D E F G H J K L M N O
-Study- -Design-
Date Date Projected
Assigned, | Assignhed, | Constr. Constr.
Revert. Allocated | Encumbered % % Bid Award | Close Out %
1 | Dept. City Co. ORG Date Proj. # Project Description Magr. Funds Funds Complete [ Complete Date Date Completed
2 OUTSIDE
3 | DAS Des Moines Polk WA10 6/30/13 1221.03 |Wallace Bldg. Renovation DI $ 1,500,000| $ 534,330 100 12/09, 30 3/10 (Deck) 6/11 95
4 | DAS | Des Moines Polk UBO7 NA 1244.00 |(IUB/OCA Building - Design/Contract Admin. DI $ 1,788,490 $ 1,777,205 100 100 7/09 2/11 93
5 | DAS | Des Moines Polk UB10 NA 1244.01 (IUB/OCA Building - Construction Costs DI $ 10,731,046 $ 10,625,450 NA NA 7/09 2/11 99
6 | DAS | Des Moines Polk UB10 NA 1244.02 |IUB/OCA Building - PV Panels DI $ 275,000
7 | DAS | Des Moines Polk 407 6/30/11 1284.00 [lowa Building DI $ 1,399,916 $ 1,278,366 100 10/09, 95 8/10 2/11 99
8 | DAS | Des Moines Polk R089 6/30/11 1284.01 [lowa Building DI $ 600,083 $ 421,174 NA NA 8/10 2/11 99
9 | DAS | Des Moines Polk 01T9 6/30/12 1275.00 [Capitol Complex Alt. Energy System, Study/Design M $ 200,000| $ 139,743 100 100 5/10 5/11 60
10| DAS | Des Moines Polk U674 3/31/12 1300.00 [CC - SEP Projects Round 1 (100% Escrow) JM $ 6,169| $ 6,169 NA NA NA NA 99
11| DAS | Des Moines Polk U674 3/31/12 1301.00 [CC - Chilled Water VFDs M $ 107,303 $ 10,815 10
12| DAS | Des Moines Polk U674 3/31/12 1302.00 |Ankeny - Ventilation Optimization M $ 167,568 $ 9,138 5
13| DAS | Des Moines Polk U674 3/31/12 1303.00 [CC - Retro-Commissioning M $ 13,828 5
14| DAS | Des Moines Polk U674 1/31/11 1310.07 |BOC Training (100% Escrow) M $ 3,815| $ 3,450 90
15| DAS | Des Moines Polk 014T 6/30/11 1182.02 [WCT - Phase 2 TS $ 1,644,925 $ 1,403,043 100 100 1/08 8/11 95
16| DCA | Des Moines Polk 22T7 6/30/11 1252.00 [Historical Bldg. Decking TS $ 1,650,205 $ 1,427,272 100 100 6/09 2/11 99
17| DAS | Des Moines Polk 22T7 6/30/12 1276.00 |ADA - Capitol Complex TS $ 110,000| $ 46,400 100 NA 4/09 VARIES 40
18| DAS [ Des Moines Polk U674 2/28/12 1306.01 [Terrace Hill - Purchase CFLs or LEDs TS $ 5,707 On Hold
19| DAS | Des Moines Polk U674 2/28/12 1306.02 |Terrace Hill - Weather stripping & caulking TS $ 2,212 On Hold
20| DAS Des Moines Polk 2277 6/30/11 5115.02 |Historical Bldg. Skylight Repair TS $ 42,3301 $ 24,336 NA NA 10/10 3/11 30
21| TH Des Moines Polk TH10 6/30/13 5517.01 |Terrace Hill - Elevator Maintenance TS $ 100,000 $ 503
22| TH Des Moines Polk 09U9 6/30/12 5524.00 |Terrace Hill - So. Entry Steps TS $ 45,000( $ 40,607 NA NA 6/10 2/11 99
23| TH Des Moines Polk TH10 6/30/13 5527.00 |Terrace Hill - Kitchen Upgrade TS $ 300,000 $ 51,500 NA 12/09, 80
241 TH Des Moines Polk TH10 6/30/13 5528.00 |Terrace Hill - HYAC Relocation, Geo Exploration TS $ 265,000| $ 76,055 NA 12/09, 80
25| TH Des Moines Polk TH10 6/30/13 5530.00 |Terrace Hill - Exterior Painting TS $ 89,543 $ =
26| IWD | Des Moines Polk 2277 6/30/11 5717.01 |1000 E. Grand, Asbes. Abate. - 2A/2B TS $ 185607 $ 65,840 100 NA 9/08 6/11 30
27| WD | Des Moines Polk 22T7 6/30/11 5722.00 |1000 E. Grand, 150 DM St., Tuck Pointing TS $ 42,000| $ 3,429 NA NA 8
28| IWD | Des Moines Polk 22T7 6/30/11 5724.00 |1000 E. Grand, Window Replacement - Phases 1 & 2 TS $ 971,395| $ 895,024 NA 100 3/09 2/11 95
29 INSIDE
30| DAS | Des Moines Polk 0C99 6/30/12 1265.00 |Ola/Miller/Babcock - Area of Refuge CD $ 103,425
31| DAS | Des Moines Polk HO10 6/30/13 1283.00 [Hoover HVAC (FY10) CD $ 1,500,000 $ 1,199,786 NA 100 9/09 6/12 70
32| DAS | Des Moines Polk U674 1307.00 |CEP - Cooling Tower Free Cooling CD $ 66,346
33| DAS | Des Moines Polk U674 6/30/11 1308.01 [Hoover Data Center - Liebert Motor VFDs CD $ 51,830 $ 276 NA NA
34| DAS | Des Moines Polk U674 6/30/11 1308.02 [Hoover Data Center - Liebert ICOM Software CD $ 68,942 $ 84 NA NA
35| DAS | Des Moines Polk U674 6/30/11 1302.01 [Vent. Optimiz. - Labs - Outside Air CF $ 1,200,000 $ 54,120 NA 7/10, 90
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36| DAS | Des Moines Polk U674 6/30/11 1302.02 |Vent. Optimiz. - Labs - Return Air - Bldg. A CF $ 330,000 $ 22,260 NA 7/10, 90
37| DAS | Des Moines Polk U674 5/31/11 1303.01 |Hoover - Retro Comm. CF $ 50,040 $ 44,625 10/10, 30
38| DAS | Des Moines Polk U674 5/31/11 1303.02 |Wallace - Retro Comm. CF $ 41,112 $ 37,560| 10/10, 30
39| DAS | Des Moines Polk U674 5/31/11 1303.03 |Lucas - Retro Comm. CF $ 39,600 $ 37,560 10/10, 30
40| DAS | Des Moines Polk U674 2/28/12 1304.00 |Ankeny - Retro Comm. CF $ 36,026
41| DAS | Des Moines Polk U674 4/30/11 1309.00 |Ankeny - Condensor Water Reset Optimiza. CF $ 35,384
42| DAS | Des Moines Polk 2078 6/30/11 1228.02 [Electrical Distribution System DL $ 3,460,960 $ 3,422,483 100 100 VARIES 5/11 93
43| DAS | Des Moines Polk EL10 6/30/13 1228.03 [Electrical Distribution System (FY09) DL $ 850,000| $ 120,755 NA 3/10, 65
44| DAS Des Moines Polk 22T7 6/30/11 5703.05 |1000 E Grand Ave - Electric Distr Syst Upgrade FY08 DL $ 233,028| $ 100,700 NA 100 12/10 6/11 2
45| DAS | Des Moines Polk 1778 6/30/11 1133.06 [Phase 13 Capitol Window Repair FY08 JN $ 660,000 $ 658,344 NA 100 3/08 12/10 100
46| DAS Des Moines Polk 1778 6/30/11 1247.02 |Capitol Interior L1 JN $ 5,223,989 $ 5,193,684 NA 100 5/07 12/10 98
47| IWD | Des Moines Polk 17TB 6/30/11 1247.04 |Capitol Phase L2 JN $ 339,979 $ 338,575 NA 100 7107 2/11 98
48 | DAS Des Moines Polk R098 6/30/11 1263.00 |Hoover Bldg. HVAC Improvements FY08 JN $ 1,318,941 $ 1,312,457 NA 100 1/09 4/11 98
49| DAS | Des Moines Polk 1779 6/30/12 1272.00 |Capitol Restoration Phase M1 JN $ 1,900,000 $ 1,850,761 NA 100 6/09 2/11 95
50| DAS | Des Moines Polk CA10 6/30/13 1272.01 |Capitol Restoration Phase M2 JN $ 1,360,488| $ 1,351,632 NA 100 11/09 3/11 90
51| DAS | Des Moines Polk CA10 6/30/13 1272.02 [Capitol Restoration, Phase N JIN $ 1,679,512 $ 1,613,851 NA 100 3/10 4/11 70
52| DAS | Des Moines Polk CA10 6/30/13 1272.03 |Capitol Restoration, Phase P JN $ 1,960,000 $ 234,436 NA 100 12/10 12/11 1
53| DAS | Des Moines Polk U674 4/30/11 1301.01 |Chilled Water VFDs - Capitol JN $ 42,155 $ 42,155 NA 100 10/10 5/11 75
54| DAS | Des Moines Polk U674 4/30/11 1301.02 (Chilled Water VFDs - CEP JN $ 20,115 $ 21,115 NA 100 10/10 5/11 10
55| DAS | Des Moines Polk U674 4/30/11 1301.03 |Chilled Water VFDs - Grimes JN $ 33,565 $ 33,565 NA 100 10/10 5/11 10
56| DAS Des Moines Polk ue674 1301.04 |Chilled Water VFDs - Historical JN $ 1,000| $ 1,000 NA NA 10/10 5/11 10
57| DAS | Des Moines Polk U674 4/30/11 1301.05 |Chilled Water VFDs - Hoover JN $ 17,829| $ 17,829 NA 100 10/10 5/11 15
58| DAS | Des Moines Polk U674 1301.06 [Chilled Water VFDs - IWD 1000 E. Grand JN $ 2,400| $ 2,400 NA NA 10/10 5/11 10
59| DAS | Des Moines Polk U674 4/30/11 1301.07 [Chilled Water VFDs - Lucas JN $ 56,384 $ 56,384 NA 100 10/10 5/11 10
60| DAS | Des Moines Polk U674 4/30/11 1301.08 [Chilled Water VFDs - Ola Babcock Miller JN $ 18,138| $ 18,138 NA 100 10/10 5/11 10
61| DAS | Des Moines Polk U674 4/30/11 1301.09 ([Chilled Water VFDs - Wallace JN $ 51,625 $ 51,625 NA 100 10/10 5/11 50
62| DAS Des Moines Polk 0C99 6/30/12 1945.07 [Monument Restoration - Soldiers/Sailors JN $ 180,000 $ 138,701 NA 100 10/10 12/11 35
63| DAS Des Moines Polk 0C99 6/30/12 1044.01 |Hoover Exterior Renovation (Study) RH $ 50,000| $ 23,023 100 NA NA NA 99
64 | DAS | Des Moines Polk 22T7 6/30/11 1059.04 |Historical Bldg. Fire Alarm Improvements FY08 RH $ 793,698| $ 689,596 NA 100 12/08 5/11 80
65| DAS Des Moines Polk 0C99 6/30/12 1232.01 |Repair Exterior Walkway - Hoover RH $ 208,200 $ 750
66| DAS | Des Moines Polk R068 6/30/11 1255.01 |Central Energy Plant /FMC Add & Improvements FY08 RH $ 998,000| $ 998,000 NA 100 4/08 5/11 98
67| DAS Des Moines Polk CE10 6/30/13 1255.02 |Central Energy Plant Improvements RH $ 623,000 $ 610,745 NA 100 8/09 5/11 95
68| DAS Des Moines Polk 02T 6/30/11 1259.01 |Lucas - Pre-heat Piping RH $ 300,000| $ 280,615 100 100 8/09 5/11 98
69| DAS | Des Moines Polk 1078 6/30/11 1261.00 |Capitol Complex - Utility Tunnel Upgrades RH $ 1,260,000 $ 916,158 100 100 VARIES 4/11 64
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70| DAS | Des Moines Polk 0C99 6/30/12 1270.00 |Replace Fuel Tank at CEP (Study) RH $ 30,000 $ 12,365] 11/10, 55
71| DAS | Des Moines Polk 57T9 6/30/12 1274.00 [Hoover Security RH $ 165,000 $ 162,417 NA 100 5/10 2/11 98
72| DAS | Des Moines Polk 2277 6/30/11 1288.00 [Court Avenue Hillside Repair RH $ 91,800| $ 24,521 100 100
73| DAS | Des Moines Polk U674 7/31/11 1305.01 |Capitol - Purchase CFLs RH $ 1,007
74| DAS | Des Moines Polk U674 1/31/11 1305.02 |CEP - Upgrade High Bay Lighting RH $ 9,675 $ 8,750 NA NA 8/10 2/11 20
75| DAS | Des Moines Polk U674 2/28/11 1305.03 |FMC - Upgrade High Bay Lighting RH $ 4,976 1,985.00 NA NA
76| DAS | Des Moines Polk U674 3/31/11 1305.04 |Jessie Parker - Purchase CFLs RH $ 435
77| DAS | Des Moines Polk U674 3/31/11 1305.05 |FMC - LED Exit Signs RH $ 821 $ 910 NA NA NA 2/11 20
78| DAS | Des Moines Polk U674 2/28/11 1305.06 |Grimes - LED Exit Signs RH $ 1,941 $ 1,168 NA NA NA 2/11 20
79| DAS | Des Moines Polk U674 3/31/11 1305.07 [Hoover - LED Exit Signs RH $ 522| $ 464 NA NA NA 2/11 20
80| DAS | Des Moines Polk U674 3/31/11 1305.08 [Wallace - LED Exit Signs RH $ 2,239| $ 859 NA NA NA 2/11 20
81| DAS | Des Moines Polk U674 7/31/11 1305.09 |Capitol - Replace T12 with T8 RH $ 3,715
82| DAS | Des Moines Polk U674 4/30/11 1305.10 |FMC - Replace T12 with T8 RH $ 1,432
83| DAS | Des Moines Polk U674 4/30/11 1305.11 [Tunnel - Replace T12 with T8 RH $ 5,988
84| DAS Des Moines Polk U674 2/28/11 1305.12 |Wallace - Replace T12 with T8 RH $ 20,321 $ 13,770 NA NA NA 2/11 80
85| DAS | Des Moines Polk U674 5/31/11 1305.13 |Grimes - Occupancy Sensors RH $ 79
86| DAS | Des Moines Polk U674 5/31/11 1305.14 [Historical - Occupancy Sensors RH $ 1,069
87| DAS | Des Moines Polk U674 5/31/11 1305.15 |Hoover - Occupancy Sensors RH $ 3,910
88| DAS | Des Moines Polk U674 5/31/11 1305.16 |Jessie Parker - Occupancy Sensors RH $ 2,424
89| DAS | Des Moines Polk U674 5/31/11 1305.17 |Ola Babcock Miller - Occupancy Sensors RH $ 1,194
90| DAS | Des Moines Polk U674 1310.01 [Jessie Parker - AHU Pressure Sensor RH $ 553 $ 335 NA NA
91| DAS | Des Moines Polk U674 1/31/11 1310.02 |Jessie Parker - Air Curtain Control RH $ 885
92| DAS | Des Moines Polk U674 6/30/11 1310.03 |Grimes - Replace Lighting Relays RH $ 199
93| DAS | Des Moines Polk U674 6/30/11 1310.04 |Hoover - Replace Lighting Relays RH $ 6,513
94| DAS | Des Moines Polk U674 6/30/11 1310.05 |[Lucas - Replace Lighting Relays RH $ 2,369
95| DAS | Des Moines Polk U674 6/30/11 1310.06 [Wallace - Replace Lighting Relays RH $ 2,853
96| DCA lowa City Johnson | TO099 6/30/12 5123.02 |Plum Grove - Moisture Mitigation. Phase 2 RH $ 37,275 $ 670 NA NA
97| DPS Stockton Musca. 0C99 6/30/12 5410.01 |District 12 Site Survey, Drainage Study RH $ 25,000 $ 5,422] 11/10, 80 NA NA NA
98| DPS Spencer Clay 0C99 6/30/12 5432.00 [District 6 Site Survey, Drainage Study RH $ 25,000 11,542.00] 11/10, 60 NA NA NA
99 Total: $ 49,862,048 $ 40,580,775
100
101 NA = Not applicable.
102 6/30/11 Rev. 1 = Contract has been signed.
103 |- JOBS 99 = Project close out in progress.
104 Energy Bold Boxed Entry = Progress since last report.
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